COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/09/2005

ESTIMATE SUMMARY 07:28:20
CONTID: C14077 ESTIMATE NO: 0008 PROG SPEC YR:2002
PCN: 14077-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 109.( DAYS TIME ALLOW: 130 WORK DAYS
SH 60 & SH 257 Int. Impvts. PERCENT TIME: 83.85 ORIG TIME ALLOW: 130 WORK DAYS
PROJECT NO: C 060A-006
SH 60 & SH 257 Int. Impvts.
NAME OF ROAD: 060B
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 05/09/2005 DATE TIME STARTED 10/04/2004
P.O. BOX 505 DATE LET 08/19/2004 DATE WORK BEGAN
DATE AWARDED 10/06/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/20/2004 DATE ACCEPTED
SWINK CcO 81077 719-384-5956 DATE NOTICE TO PROCEED 10/04/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,397,956.41 PARTICIPATING $ 20,750.00 $ 0.00
AWARD PROJECT AMT: S 1,265,770.60 NON-PARTICIPATING 1,006,815.56 302,928.00
PERCENT COMPLETE: 73.50% TOTAL EARNINGS 1,027,565.56 302,928.00
FUNDS AVAILABLE: $ 370,390.85 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,027,565.56 302,928.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -8,904.55 -1,877.61
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,018,661.01 301,050.39
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,018,661.01 301,050.39
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 301,050.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00001
0010 202-00035
0015 202-00037
0020 202-00203
0025 202-00220
0030 202-00240
0035 202-00250
0040 202-00495
0045 202-00810
0050 202-01000
0051 202-00090

C14077
14077-BID
C 060A-006
ITEM
DESCRIPTION

REMOVAL OF STRUCTURE

REMOVAL OF PIPE

REMOVAL OF END SECTION

REMOVAL OF CURB AND GUTTER

*REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF PAVEMENT MARKING

REMOVAL OF PORTIONS OF PRESENT STRUCTURE

*REMOVAL OF GROUND SIGN

*REMOVAL OF FENCE

REM DELINEATOR MCR LINE #1

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION
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CONTID: Cc14077 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 14077-BID ESTIMATE RUN 05/09/2005
PROJECT: C 060A-006 ESTIMATE NO: 0008 07:28:20

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0052 202-01130 REM GDRAIL TY 3 MCR LINE #2 200.000 200.000
LF 0.000 0.00
4.50000 200.000 900.00
0053 202-01300 REM END ANCHORAGE MCR LINE #3 1.000 1.000
EACH 0.000 0.00
350.00000 1.000 350.00
0055 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 6,140.000 5,211.000
cy 0.000 0.00
14.50000 5,211.000 75,559.50
0060 203-00100 MUCK EXCAVATION 339.000 299.000
cY 40.000 400.00
10.00000 339.000 3,390.00
0065 203-01100 PROOF ROLLING 12.000 3.000
HOUR 2.000 130.00
65.00000 5.000 325.00
0070 203-01500 BLADING 10.000 0.000
HOUR 2.000 170.00
85.00000 2.000 170.00
0075 203-01597 POTHOLING 25.000 25.000
HOUR 0.000 0.00
110.00000 25.000 2,750.00
0080 206-00000 STRUCTURE EXCAVATION 346.000 346.000
cY 0.000 0.00
10.50000 346.000 3,633.00
0085 206-00100 STRUCTURE BACKFILL (CLASS 1) 198.000 198.000
cy 0.000 0.00
32.00000 198.000 6,336.00
0090 206-00510 FILTER MATERIAL (CLASS A) 175.000 82.000
cY 0.000 0.00
30.00000 82.000 2,460.00
0095 207-00205 TOPSOIL 1,368.000 0.000
cy 0.000 0.00
5.00000 0.000 0.00



CONTID: C14077 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 14077-BID ESTIMATE RUN 05/09/2005
PROJECT : C 060A-006 ESTIMATE NO: 0008 07:28:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0100 207-00210 STOCKPILE TOPSOIL 1,516.000 1,516.000
cYy 0.000 0.00
4.00000 1,516.000 6,064.00
0105 208-00002 EROSION LOG (12 INCH) 530.000 0.000
LF 0.000 0.00
4.50000 0.000 0.00
0110 208-00011 EROSION BALES (WEED FREE) 30.000 0.000
EACH 0.000 0.00
12.00000 0.000 0.00
0115 208-00020 SILT FENCE 95.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0120 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 1.000 600.00
600.00000 1.000 600.00
0125 208-00051 STORM DRAIN INLET PROTECTION 7.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0130 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000
EACH 0.000 0.00
765.00000 1.000 765.00
0135 210-00810 *RESET GROUND SIGN 26.000 8.000
EACH 0.000 0.00
250.00000 8.000 2,000.00
0140 210-02900 RELAY RIPRAP 154.000 154.000
[63'¢ 0.000 0.00
12.00000 154.000 1,848.00
0145 210-04050 ADJUST VALVE BOX 1.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
0150 212-00006 *SEEDING (NATIVE) 2.000 0.000
ACRE 0.000 0.00
475.00000 0.000 0.00



CONTID: C14077 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 14077-BID ESTIMATE RUN 05/09/2005
PROJECT: C 060A-006 ESTIMATE NO: 0008 07:28:20

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0155 213-00003 *MULCHING (WEED FREE) 2.000 0.000
ACRE 0.000 0.00
550.00000 0.000 0.00
0160 213-00061 *MULCH TACKIFIER 400.000 0.000
1B 0.000 0.00
2.00000 0.000 0.00
0165 214-00905 *PERENNIALS (2.25 INCH POT) 50.000 0.000
EACH 0.000 0.00
2.50000 0.000 0.00
0170 214-01010 *BRUSH LAYER CUTTING 20.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0175 217-00020 *HERBICIDE TREATMENT 10.000 0.000
HOUR 0.000 0.00
115.00000 0.000 0.00
0180 304-06000 AGGREGATE BASE COURSE (CLASS 6) 1,636.000 1,611.360
TON 0.000 0.00
12.00000 1,611.360 19,336.32
0185 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 250.000 89.600
TON 47.150 3,772.00
80.00000 136.750 10,940.00
0190 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (PG 64-22) 2,494.000 899.170
TON 357.750 14,310.00
40.00000 1,256.920 50,276.80
0195 412-00600 CONCRETE PAVEMENT (6 INCH) 29.300 29.300
sy 0.000 0.00
35.00000 29.300 1,025.50
0200 412-01000 CONCRETE PAVEMENT (10 INCH) 7,113.000 4,346.150
Sy 2,576.000 122,360.00
47.50000 6,922.150 328,802.13
0205 420-00100 GEOTEXTILE (EROSION CONTROL) 370.000 330.000
sy 40.000 74.00
1.85000 370.000 684.50
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PCN: 14077-BID ESTIMATE RUN 05/09/2005
PROJECT: C 060A-006 ESTIMATE NO: 0008 07:28:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0210 503-00036 *DRILLED CAISSON (36 INCH) 76.000 76.000
LF 0.000 0.00
170.00000 76.000 12,920.00
0215 503-00042 *DRILLED CAISSON (42 INCH) 17.000 0.000
LF 0.000 0.00
185.00000 0.000 0.00
0220 514-00200 *PEDESTRIAN RAILING (STEEL) 82.000 0.000
LF 0.000 0.00
82.00000 0.000 0.00
0225 601-03030 CONCRETE CLASS D (BOX CULVERT) 143.000 143.000
cY 0.000 0.00
335.00000 143.000 47,905.00
0230 602-00020 REINFORCING STEEL (EPOXY COATED) 30,950.000 30,950.000
1B 0.000 0.00
0.97000 30,950.000 30,021.50
0235 603-01240 24 INCH REINFORCED CONCRETE PIPE 76.000 76.000
LF 0.000 0.00
49.00000 76.000 3,724.00
0240 603-01360 36 INCH REINFORCED CONCRETE PIPE 152.000 152.000
LF 0.000 0.00
70.00000 152.000 10,640.00
0245 603-05024 24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
565.00000 1.000 565.00
0250 603-05036 36 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
725.00000 2.000 1,450.00
0255 604-19105 INLET TYPE R L 5 (5 FOOT) 1.000 1.000
EACH 0.000 0.00
3,300.00000 1.000 3,300.00
0260 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 850.000 0.000
LF 0.000 0.00

17.00000 0.000 0.00



CONTID: C14077 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 14077-BID ESTIMATE RUN 05/09/2005
PROJECT: C 060A-006 ESTIMATE NO: 0008 07:28:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0265 606-01340 *END ANCHORAGE TYPE 3D 2.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0270 606-01385 *TRANSITION TYPE 3J 2.000 0.000
EACH 0.000 0.00
470.00000 0.000 0.00
0275 606-01390 *END ANCHORAGE TYPE 3K 1.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0280 606-02003 *END ANCHORAGE (NONFLARED) 1.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0285 606-02005 *END ANCHORAGE (FLARED) 3.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0290 607-00005 *END POST 7.000 0.000
EACH 0.000 0.00
120.00000 0.000 0.00
0295 607-00010 *CORNER AND LINE BRACE POST 2.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
0300 607-01100 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 812.000 0.000
LF 0.000 0.00
1.80000 0.000 0.00
0305 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 930.000 0.000
LF 0.000 0.00
2.50000 0.000 0.00
0310 607-11525 *FENCE (PLASTIC) 470.000 450.000
LF 0.000 0.00
2.50000 450.000 1,125.00
0315 608-00010 CONCRETE CURB RAMP 8.000 0.000
sy 0.000 0.00

95.00000 0.000 0.00
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PCN: 14077-BID ESTIMATE RUN 05/09/2005
PROJECT: C 060A-006 ESTIMATE NO: 0008 07:28:20

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0320 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 412.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0325 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 193.000 191.000
LF 0.000 0.00
22.00000 191.000 4,202.00
0330 610-00024 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 1,417.000 0.000
SF 0.000 0.00
5.25000 0.000 0.00
0335 612-00001 *DELINEATOR (TYPE I) 12.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0340 612-00002 *DELINEATOR (TYPE IT) 60.000 0.000
EACH 0.000 0.00
17.00000 0.000 0.00
0345 612-00003 *DELINEATOR (TYPE III) 8.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0350 613-00200 *2 INCH ELECTRICAL CONDUIT 410.000 47.000
LF 363.000 2,904.00
8.00000 410.000 3,280.00
0355 613-00300 *3 INCH ELECTRICAL CONDUIT 1,000.000 266.000
LF 734.000 6,606.00
9.00000 1,000.000 9,000.00
0360 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
4,750.00000 0.000 0.00
0365 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM 4.000 0.000
EACH 4.000 1,800.00
450.00000 4.000 1,800.00
0370 614-00011 *SIGN PANEL (CLASS I) 75.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
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PCN: 14077-BID ESTIMATE RUN 05/09/2005
PROJECT: C 060A-006 ESTIMATE NO: 0008 07:28:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0375 614-00012  *SIGN PANEL (CLASS II) 42.000 0.000
SF 0.000 0.00
22.00000 0.000 0.00
0380 614-01582  *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 91.000 0.000
SLIPBASE)
LF 0.000 0.00
27.00000 0.000 0.00
0385 614-10130  *ILLUMINATED SIGN 6.000 0.000
EACH 0.000 0.00
3,400.00000 0.000 0.00
0390 614-70117  *PEDESTRIAN SIGNAL FACE (16) 2.000 0.000
EACH 2.000 1,000.00
500.00000 2.000 1,000.00
0395 614-70336  *TRAFFIC SIGNAL FACE (12-12-12) 8.000 0.000
EACH 8.000 6,000.00
750.00000 8.000 6,000.00
0400 614-70560  *TRAFFIC SIGNAL FACE (12-12-12-12-12) 8.000 0.000
EACH 8.000 8,800.00
1,100.00000 8.000 8,800.00
0405 614-72855  *TRAFFIC SIGNAL CONTROLLER CABINET 1.000 0.000
EACH 1.000 13,500.00
13,500.00000 1.000 13,500.00
0410 614-72860  *PEDESTRIAN PUSH BUTTON 2.000 0.000
EACH 2.000 200.00
100.00000 2.000 200.00
0415 614-72864  *FIRE PREEMPTION UNIT 4.000 0.000
EACH 4.000 5,600.00
1,400.00000 4.000 5,600.00
0420 614-72885  *TRAFFIC SIGNAL VEHICLE DETECTOR (SPECIAL) 2.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0425 614-72886  *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000
EACH 4.000 22,000.00

5,500.00000 4.000 22,000.00
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PCN: 14077-BID ESTIMATE RUN 05/09/2005
PROJECT: C 060A-006 ESTIMATE NO: 0008 07:28:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0430 614-72891 *TELEPHONE INTERCONNECT WIRE 64.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0435 614-75869 *FURNISH FIRE PREEMPT UNIT EMMITTER (FURNISH ONLY) 2.000 0.000
FURNISH ONLY
EACH 0.000 0.00
1,100.00000 0.000 0.00
0440 614-80001 *FLASHING BEACON (SOLAR POWERED) 2.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
0445 614-81140 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 2.000 1.000
EACH 1.000 19,800.00
19,800.00000 2.000 39,600.00
0450 614-81145 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 1.000 0.500
EACH 0.500 10,200.00
20,400.00000 1.000 20,400.00
0455 614-81150 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 1.000 0.500
EACH 0.500 10,200.00
20,400.00000 1.000 20,400.00
0460 614-86002 *SPREAD SPECTRUM RADIO 1.000 0.000
EACH 1.000 3,500.00
3,500.00000 1.000 3,500.00
0465 614-86005 *TELEMETRY (MASTER) 1.000 0.000
LS 1.000 450.00
450.00000 1.000 450.00
0470 614-86105 *TELEMETRY (FIELD) 1.000 0.000
EACH 1.000 3,500.00
3,500.00000 1.000 3,500.00
0475 614-86246 *CONTROLLER (TYPE 170E-HC11) 1.000 0.000
EACH 1.000 1,450.00
1,450.00000 1.000 1,450.00
0480 614-86247 *CONTROLLER (TYPE 170E-HC11 W/W70SM FIRMWARE) 1.000 0.000
EACH 1.000 3,200.00

3,200.00000 1.000 3,200.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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UNIT PRICE

CAT NO0200 ROADWAY

0485 621-00450  *DETOUR PAVEMENT 893.000 0.000
sy 0.000 0.00
11.00000 0.000 0.00
0490 625-00000  *CONSTRUCTION SURVEYING 1.000 0.690
Ls 0.280 6,440.00
23,000.00000 0.970 22,310.00
0491 900-00010  ADDED ITEM (HOUR)/ ADDITIONAL SURVEYING 10.250 10.250
HOUR 0.000 0.00
100.00000 10.250 1,025.00
0495 626-00000  *MOBILIZATION 1.000 1.000
Ls 0.000 0.00
48,000.00000 1.000 48,000.00
0500 627-00005  *EPOXY PAVEMENT MARKING 52.000 0.000
GAL 0.000 0.00
90.00000 0.000 0.00
0505 627-00012  *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 108.000 26.000
GAL 0.000 0.00
60.00000 26.000 1,560.00
0510 627-30405  *PREFORMED THERMOPLASTIC PAVEMENT MARKING 577.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
12.00000 0.000 0.00
0515 627-30410  *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 620.000 0.000
LINE)
SF 0.000 0.00
7.50000 0.000 0.00
0520 630-00000  *FLAGGING 2,500.000 694.000
HOUR 259.000 5,439.00
21.00000 953.000 20,013.00
0525 630-00007  *TRAFFIC CONTROL INSPECTION 107.000 85.000
DAY 22.000 1,210.00
55.00000 107.000 5,885.00
0530 630-00012  *TRAFFIC CONTROL MANAGEMENT 106.000 79.000
DAY 27.000 10,800.00

400.00000 106.000 42,400.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0535 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
115.00000 0.000 0.00
0540 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 11.000 3.000
EACH 2.400 132.00
55.00000 5.400 297.00
0545 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 29.000 14.500
EACH 11.600 1,160.00
100.00000 26.100 2,610.00
0550 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000
EACH 3.200 336.00
105.00000 7.200 756.00
0555 630-80359 *PORTABLE MESSAGE SIGN PANEL 24.000 4.000
DAY 11.000 1,925.00
175.00000 15.000 2,625.00
0560 630-80360 *DRUM CHANNELIZING DEVICE 125.000 62.500
EACH 50.000 1,250.00
25.00000 112.500 2,812.50
0565 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 144.000 72.000
LF 57.600 1,440.00
25.00000 129.600 3,240.00
0570 630-80380 *TRAFFIC CONE 250.000 25.000
EACH 65.000 715.00
11.00000 90.000 990.00
0574 700-70034 *F/A METER HOOKUP, MCR 1 11,221.560 11,221.560
FA 0.000 0.00
1.00000 11,221.560 11,221.56
0575 700-70010 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0580 700-70021 F/A ON-THE-JOB TRAINEE 600.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
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PROJECT: C 060A-006 ESTIMATE NO: 0008 07:28:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0585 700-70022 F/A OJT COLORADO TRAINING PROGRAM 150.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0590 700-70040 F/A RAILROAD CROSSING MATERIAL (WORK BY RR FORCES) 55,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0595 700-70074 F/A OBTAIN POWER FROM XCEL ENERGY 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0600 700-70380 F/A EROSION CONTROL 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,376,456.41 $ 302,928.005$ 1,006,815.56
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0605 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
9,000.00000 1.000 9,000.00
0610 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
11,000.00000 1.000 11,000.00
0615 620-00020 SANITARY FACILITY 2.000 1.000
EACH 0.000 0.00
750.00000 1.000 750.00
CAT 0400 CURRENT AMT $ 21,500.00 $ 0.00$ 20,750.00
PROJECT TOTAL CURRENT AMT $ 1,397,956.41 $ 302,928.00 $ 1,027,565.56



